
October 10, 1994

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency 22713$"
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report, Lindsay Light 11 Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the
Administrative Order by Consent (AOC), dated January 17, 1994. This status report,
prepared on a monthly basis, covers activities during September, 1994. The report
includes actions taken to comply with the Order and significant work items planned for
next month, October, 1994. Submittal of this status report is required on a monthly basis
subsequent to the approval of the Work Plan.

The draft report, which was anticipated to be completed and submitted in September in
time for a September submittal, was not completed. It is proposed to submit the
downhole gamma logging section prior to the remainder of the report to facilitate an early
review by USEPA. A complete draft copy will be transmitted to EPA before the end of
the month.

The analysis of water samples from the decontamination liquids drum was completed
during September, 1994. The USEPA and IDNS will be receiving those results with a
request to review the analyses and discuss proposed disposal options for the water with
STS.

It is anticipated that submittal of reports and completion of work required by the AOC
will be completed within the deadlines specified in the AOC.

Please contact us with any questions you may have regarding this status report.

Regards.

STS CONSULTANTS, LTD.

Richard G. Berggreen
Principal Geologist

cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie
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STS Contultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721


